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Project Web Site: http://www.wsdot.wa.gov/Projects/US101/NSalmonCrkBridgeSlope/

US 101/N of Salmon Creek Bridge - Stabilize Slope
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Project Funding Summary - Current Approved Cost ($ in Thousands)
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Project Milestones

Milestone Original Date Current Date Status

Project Definition Complete

Preliminary Engineering Start

Q4 2013

Q1 2014

Environmental Complete

Right of Way Complete

Q4 2014

Q1 2015

Contract Advertisement

Operationally Complete

Q2 2015

Q4 2015

PIN:

Region:

State Route:

Current Status:

310123G

Olympic

US 101

Construction

As of Date:

Regional Admin:

Legislative Districts:

May 2015

K. Dayton

19

Project Information

Project Description

The side slope along this section of US 101 is experiencing slope failure.  This project will 
stabilize the slope and reduce the risk of roadway closures.

Contractor

Anticipated Project Benefits

008756 - Rognlin's, Inc. - $3,699,355 - 5/15/15

Award Amount:

Change Orders Web Site:


